

Key Activity List

Number	Activity	Responsibility for Each Activity	Evidence for Each Activity
1	Install hardware and test production and disaster recovery	D: Project Office	Sign off
2	Security Integration and interface development completed	D: Project Office	Integration sign off
3	Data migration - conversion of archived data into NIST (NIST tool to convert image data into ABIS data)	D: Project Office	Phased data migration report
4	Final bulk data converted and migrated to ABIS	D: Project Office	Migration sign off report
5	Training, testing and acceptance	D: Project Office	User acceptance report